ERP TRACKING TABLE

Project Title

Category Applicant Geo Area Approved Funding Obligated * Expended Status .
CALFED Administered Contract/PROP 204
1897-C0O1 RD 108 Screen Construction Fish Screen/Passage RD 108 Sacramento River $2,500,000 $2,500,000 $2,458,430 Construction complete, Final
testing scheduled for spring 2000.
1987-C02 Princelon Fish Screen Construction  Fish Screen/Passage RD 1004 Sacramento River $1,750,000 $1,750,000 $1,469,027 Construction complete. Additional
. testing needed,
1997-C03 Watershed Management Planning for Watershed Management DWR Sacramento River $200,000 ' $200,000 $67,955 Fully executed 7/30/98. DWR
Sacramento River Riparian Program . . completed subcontract with Chico
’ State for the program.About 53%
completed. :
1997-CO4A . Selected Fish Screens Fish Screen/Passage DFG Sacramento River $374,850 $374,850 $61,843 Fully executed contract for small
screens for 374,850 on 2/2/99. One
" fish screen is 40% complete &
‘other work is proceeding.
1997-C05 Effects of Wetlands Restoration on Environmental Water UC Davis Sacramento-San $546,171 $546,171 . $175,800 Completed purchase of mercury
Methyt Mercury Levels Quality Joaquin Delta analyzer & have verified analytical
: methods. Field sampling & field
sample analysis ongoing. Have
completed 1st year summary
report, Started mercury methylation
experiments.
1807-C06  Contaminant Effects on Smelt Environmental Water UC Davis Sacramento-San $437,326 $437,326 $75,468 Archived smelt analysis started.
. Quality Joaquin Delta Sampling conducted in cooperation
w/ [EP & analysis of samples
- R started.
1897-C07 Preventing Exotic Introductions from  Introduced & Undesirable ‘UC Sea Grant Extension Program  Landscape $222,830 $222,830 $49,920 First newsletter completed, first
Ballast Water Specles video-conference & ballast forum
: held.
1997-C08 San Joaquin River Real-time Water  Environmental Water DWR San Joaquin River $931,857 $931,857 $0 Water quality sampling and
Quality Management Program Quality analysis ongoing. San Joaguin
’ River Real-time Water Quality
Forecast available on web to MOU
co;lgngrs each week.
1997-C08  Developing a Genetic Baseline for Fish ‘DFG San Joaquin River $387,003 $387,003 $0 Contract fully executed by 1/11/98.
San Joaquin Salmon Management/Hatchery Project has been delayed & they
have requested a time extension.
Genetic analysis started Aug 1999.
1997-C11 Grave! al Basso Bridge . Habitat Restoration DFG East San Joaquin $250,975 $250,975 $4,202 All permits received. Construction
: . complete. Monitoring started in
September 1998.
1997-C12 - Evaluation of Altemnative Pesticide Environmenial Water UC Davis Landscape $957,781 $957,781 $122,130 First Draft of Alternative Practices
Use Reduction Practices Quality Matrix complete. Education,
~ outreach and Field Studies ongoing,
1998-C01 Twitchell Istand Subsidence Study Habitat Restoration DWR Sacramento-San $3,683,000 $3,583,000 $5,207 Fully executed 5/20/99. All
» Joaquin Delta subcontracts signed.
1998-C02 Cuilture of Delta Smelt Fish UC Davis Sacramento-San $194,870 $194,870 $194,870 Pro}ec! complete. Finat report
Management/Hatchery Joaquin Delta . completed.
19898-C03 "Hamilton Wetlands Restoration Habltat Restoration Calif, Coastal Conservancy and SF Suisun Marsh/North $1,025,015. $1,000,015 $656,550 Completed the feasibility study,

Planning
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Project Title Category Applicant Geo Aren Approved Funding Obligated Expended Status
1998-C04 Merced River Ranch Acquisition and  Habitat Restoration DFG Eésl-San Joaquin $658,000 $658,000 $0 Combined with 98-C05 Basso
Restoration Bridge land acquisition. Merced
River Ranch appraisal expected'to
be completed 11/89.
1998-C05 Basso Bridge Land Acquisition Habitat Resléraﬁon DFG East San Joaquin $172,500 $172,500 $0 Working with Wildlife Conservation -
Board to contact property owners
and get properties appraised.
1998-C06 Water Quality Criteria for Chlorpyrifos  Environmental Water DFG Landscape $67,763 $67,753 $37,163 All toxicity tests and reports
and Diazinon (Designated Action) Quality complete, Draft final report out for
peer review 10/99. Final report due
3/31/00.
1998-C07 Fathead Minnow Toxiéily Environmental Water CVRWQCB Landscape 5400;000 $400,000 $0 Subcaontract with UCD for toxicity
Quality testing executed. Involce denied -
No deliverables.
1998-C08 Algal Toxicity . Environmental Water CVRWQCB Landscape $500,000 $500,000 $0 Subcontract with UCD for toxicity
Quality testing executed. Summary report
on existing algae toxicity data and
workplan in progress. Invoice
denied - No deliverables.
1998-C0%a Sediment Water Quality Environmental Water DPC Sacramento-San $24,000 $24,000 $1.445 Technical Advisory Panel has been
Quality Joaquin Delta meeting.
1988-C0%b  Sediment Water Quality Environmental Water DFG Sacramento-San $276,000 $276,000 $0 Signed task order for year one
Quality Joaquin Delta work. Helped select Technical
Advisory Panel.
1998-C08¢  Sediment Water Quality Environmental Water ‘ ~RWQC Sacramento-San $200,000 $200,000 $22,545 Signed task order for year one
Quality Joaquin Delta : work. Helped select Technical
- Advisory Panel.
1998-C10 CMARP DA Habitat Restoration DWR Landscape $800,000 ’ $800,000 $0 Draft report completed 6/99.
. Developing "white papers” in
partnership with ERP., Water
Quality Program/CMARP Drinking
Water Workshop held 8/88. Report
describing baseline monitoring
elements in progress.
1998-C11 Chinook Salmon Movement in the Fish DFG San Joaquin River $285,000 $285,000 $0 Due to staff changes and delays in
Lower SJR and South Delta Management/Hatchery obtaining equipment project will
. . require time extension.
1998-C12 Genetic Comparison of Steethead Fish' - USFWS North Sacramento $45,493 $45,493 $0 Contract signed 11/10/99. Not
Stocks in Clear Creek Management/Hatchery Valley ' progressing due to 10% retention
controversy.
1998-C13 Spawning Areas of Green Sturgeon ~  Habitat Restoration USFWS Sacramento River $60,801 $60,801 $0 Contract signed 11/10/99. Not
in the Upper Sacramento River progressing due to 10% retentian
controversy.
1998-C14 Monitoring Spring and Winter-run Fish USFWS North Sacramento $150,000 $150,000 $0 Contract signed 11/10/99. Not
Chinook Salmon and Steelhead in Management/Hatchery Valley progressing due to 10% retention
Battle Creek controversy.
1998-C15 Biological Assessment of Green Fish UC Davis Landscape $241,000 $244,000 $64,657 Waork on all tasks ongoing.
Sturgeon in the Sacramento-San Management/Hatchery
Joaquin Watershed
1988-C16 Developing a Methodology to Fish Screen/Passage DFG Sacramento-San $200,000 $200,000 $0 Contract executed 12/6/99.
Accurately Simulate Entrainment of Joaquin Delta
Fish .
1988-CO1 Cosumries River Feasibliity Study Habitat Restoration The Nature Conservancy Eastside Deita $400,000 $0 $0 Contract not executed. Working
Tributaries
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Project Tide Category Applicant Geo Area Approved Funding Obligated Expended Status
1998-C02 Mokelumne River Feasibility Study ~ Habitat Restoration EBMUD _ Easlside Defta $400,000 $400,000 $0 Working with Corps to refine
: . Tributaries ' Project Study Plan (PSP).
Summoary for 'Contracting Agency' = CALFED Administered Contract/PROP 204 (31 detail records)
‘ $18,242,225 $17,817,225 $5,467,212
Sum
CUWA
1995-M01 fnterim Flow Restoration " Environmental Water USFWS North Sacramento $0 $0 $0 Project completed.
Acquisition Valley
1995-M02 Fish Screen and Ladder Construction Fish Screen/Passage ~ Durham Mutual Butte Basin $316,500 $316,500 $316,500 Project Completed.
1995-M03 Construct Fish Ladder on Parrott- Fish Screen/Passage M&T Ranch/Parrott investments Co. Butte Basin $0 $0 $0 Project completed.
Phelan Dam. * . ]
1995-M04 =~ Gravel Restoration Project Habitat Restoration "DWR Sacramento River $0 $0 $0 Project completed
1995-M05 Pump Station Relocation Construction Fish Screen/Passage M&T Ranch/Parrott Investments Co. Butte Basin $1,610,000 $1,610,000 $1,610,000 Project Completed.
1995-M06 Implementing Programs {o Reduce  Environmenta) Water Community Alliance with Family Landscape $660,000 $660,000 $659,770 Year 2 of 3 year project, Final
the Use of Pesticides and Fertilizers  Quality Farmers deliverables due 12/98.
in Sacramento and San Joaquin
Watersheds (BIOS)
1995-M07 Fish Screen Construction Fish Screen/Passage Suisun Resource Conservation Sulsun Marsh/Nerth $450,000 $450,000 $450,000 Project Completed.
District San Francisco Bay
1995-M08 Winter-run Chinook Salmon Captive  Fish T DWR Landscape $300,000 $300,000 $284,000 Project Completed.
Broodstock Program Management/Hatchery .
1886-M01 Construct Siphon & Associated Fish Screen/Passage Western Canal Water District Butte Basin ' $3,095,873 $3,095,873 $2,986,067 Project Completed. Total cost
Improvements. . $9,128,200, under budget by
$329,419.
1996-M02 Prospect Island - Shallow Water Habitat Restoration DWR Sacramento;San $2,500,000 $2,500,000 $0 Env. Documentation completed. -
Habltat/Wetlands Restoration Plan Joaquin Deita Cat ill contract can be executed in
. near future. Total cost includes .
USBR purchase of land $2,800,000.
1996-M03 Rlparian Habitat Restoration Verona- Habitat Restoration USCOE Sacramento River $500,000 © $500,000 $254,379 Demo project 80% complete.
. Collinsvilte (Phase 1-Feas.) . . Corps needs additional funding.
Project work on hold. :
1996-M04 Princeton Pumping Plant Fish Screen Fish Screen/Passage RD 1004 Sacramento River $76,000 $75,000 $75,000 Project Completed.,
(Phase 1-Feas.)
1996-M05 Fish Screen -Feasibllity Engineering ~ Fish Screen/Passage Princeton-Codora-Glenn / Sacramento River $75,000 $75,000 $75,000 Project Completed.
_ Provident Irrigation Districts ’
1996-M06 Cosumnes River Preserve (Valensin  Habltat Restoration . The Nature Conservancy Eastside Delta $1,500,000 $1,500,000 $1,500,000 » Project Completed.
Ranch Acquisition) Tributaries
1996-M07 Fish Screen Construction Fish Screen/Passage Princeton-Codora-Glenn / Sacraménto River $5,500,000 $5,500,000 $4,411,784 Project granted time extension to
. Provident irrigation Districts 12/31/2000. Project is 98%
. complete.
19956-M08 Fish Screen Construction {Phase 2- Fish Screen/Passage Suisun Resource Conservation Suisun Marsh/North $500,000 $500,000 $237,725 Negotiations stayed pending
Install Additional Screens) . District San Francisco Bay USFWS decision an project
priorities.
1896-M08 Sherman Island - Levee Habital Habitat Restoration DWR Sacramento-San $480,000 $480,000 $76,266 Bids exceed budget. Steering
Demonstration Project Joaquin Deita Committee denied request for
additional funding. Proponent
evaluating next step.
1996-M10 Research to Predict Evolution of Habitat Restoration University of Washington Sacramento-San $575,172 $283,658 Steering Commiltee approved

Restored Diked Wetlands
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1996-M11 Applied Research to ldentify Chinook  Fish DWR Landscape $450,000 $450,000 $0 Project is underway. DWR
Salmon Runs via Genetics Management/Hatchery Subconitracted with UC Davis for.
3yr contract, Contractar has  *
submitted 4 progress reports and
several Invoices approved by DWR
and paid. Final report due 6/2000.
1996-M12 Battle Creek - Chinook Salmon & Fish Bill Kelr Associates North Sacramento $306,000 $306,000 $306,000 Project Completed.
Steelhead Restoration Study Management/Hatchery Valley )
1996-M13 Yolo Bypass - Habitat Réstoratlon Habitat Restoration DWR Sacramento-San $226,000 $226,000 $226,000 Field work completed. Final report
Study : Joaquin Delta pending.
1996-M14 Clear Creek - Property Acquisition Habitat Restoration USBLM North Sacramento $211,000 $211,000 $211,000 Money held in escrow with NFWF.
Valley - Project to be terminated if no
response by 6/16.
19986-M15 intro. of Non-indigenous Aquatic Introduced & Undesirable San Francisco Estuary Institute Landscape $197,000 $197,000 $187,025 Project complete.
Species Research Program Species
1996-M16 Sacramento River and Major Trib.- Habitat Restoration CSUY, Chico Sacramento River $145,200 $145,200 - $61,342 Project 80% complete.
Corridor Mapping Project ) .
1996-M17 Yuba River Fish Screen Replacement Fish Screen/Passage - Browns Valley lrrigation District Feather River & $114,750 $114,750 $107,037 Project completed.
) Sutter Basin
1996-M18 Determine Effects of Toxics Environmental Water Phyllis Fox & Associates Landscape $110,000 $110,000 $15,000 Steering Committee terminated
Quality project - agreement could not be
reached on project scope.
1996-M19 _Wilkins Slough - Fish Screen Prellm.  Fish Screen/Passage RD 108 Sacramento River $100,000 $100,000 $100,000 Project Completed.
Design
1896-M20 Fish Screen Project Fish Screen/Passage Banta-Carbona Irrigation District San Joaquin River $100,000 $100,000 $0 Funding rescinded by mutual
: consent due to timing.
1996-M21 Adams Dam Fish Screen & Ladder  Fish Screen/Passage El Escalon Ranch Butte Basin $70,304 $70,304 $70,301 Project Completed.
1996-M22 Gorrilt Dam Fish Screen & Ladder Fish Screen/Passage Gorrilt Ranch Buite Basin $67,990 $67,980 $67,980 Projeé:t Completed.
1996-M23 Innovative Fish Screen for Small Fish Screen/Passage Jim Buelt & Assoclates Landscape $90,000 $30,000 $61,773 Praject will be completed excluding
Diversions Demonstration Project trask of on-farm screen testing due
to liability issue (esa).
1996-M24 Butte Creek - Watershed Watershed Management CSU, Chico Butte Basin $83,000 $83,000 $57,722 90% complete.
Management Strategy Plan
1996-M25  Ballle Cresk - Chinook Salmon & Watershed Management Westem Shasta RCD North Sacramento $50,000: $50,000 $45,118 Project os 80% complete. Waiting
Establish Watershed Conservancy Valley . for supplemental funding from
’ USFWS.
1996-M26 Prospect Island - Develop Monitoring  Habitat Restoration DWR Sacramento-San $35,000 $35,000 $35,000 Project Completed.
Plan Joaquin Delta
1996-M27 North Delta Area - Juvenile Salmon  Habitat Restoration C8U, Sacramento Sacramento-San $24,500 $24,500 $19,048 Project completed.
Rearing Joaguin Delta
1997-M01 Wilson Ranch Screen Fish Screen/Passage Deseret Farms of Calif. Sacramento River $200,000 $0 $0 Deseret Farms of California
considering alternatives following
flood damage. ’
1997-M02 Batlle Creek Screens and Fish Fish Screen/Passage DWR North Sacramento $395,000 $395,000 $26,152 DWR has con;npleted first phase of
Passage Valley . work; remaining work in progress.
Also funded with 89-B16-remaining
B work to'be consistent with
$28million Batlle Creek Project.
1997-M03 Gonill Dam Screen and Ladder Fish Screen/Passage Gorrill Land Company Butte Basin $369,641 $369,641 $369,641 Project is complete.
1997-M04 Adams Dam Screen and Passage Fish Screen/Passage Ducks Unlimited, inc. Bulte Basin $217,000 $217,000 Project is complete.

E—033299

E-033299



Conservation Plan

Wednesday, June 28, 2000

Space Foundation

Joaguin Delta

Page 5 of 16

Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1997-M05 Saeltzer Dam Fish Passage Fish Screen/Passage Townsend Flat Water Ditch " North Sacramento $138,200 $0 $0 USBR undertaking environmental
. Company Valley and permitting tasks; so CUWA's
. funding for this project was reduiced
by about $100,000. Project on hold
untii negotiations between
Townsend Flat Water Ditch Co.
and USBR regarding water rights
are concluded.
1997-M06 Hastings Tract Screen Feasibility Fish Screen/Passage ' Hastings Island Land Company Sacramento-San $27,000 $0 $0 Final contract p'endlng approval by
Study Joaquin Delta Hastings island Co.
1997-M07 Banta-Carbona Fish Screen Fish Screen/Passage Banta-Carbona [rrigation District San Joaquin River $938,875 $938,875 $21,133 Final design 30% complete.
1897-M08 Tuolumne River Channel Restoration Habitat Restoration Turlock Yrrigation District East San Joaquin $2,353,100 $0 $0 CVPIA is funding engineering work.
(Pool 9) ! )
1997-M09 Tuolumne River Setback Levees and Habitat Restoration Turlock Irrigation District East San Joaquin $2,801,000 ' $0 $0 CVPIA is funding engineering work.
Channel Restoration CALFED approved $707,000 '
. additional funding for project.
Summary for 'Contracting Agency' = CUWA (44 defall records)
’ $27,958,105 $22,438,805 $1 5,414,323
Sum
NFWF Administered Contract/PROP 204
1997-N01 Assessment and Implementation of  Environmental Water Sacramento Area Stormwater Sacramento River $663,500 $663,500 $220,690 Contract signed 8/29/98.
Urban Use Reduction of Diazion and  Quality Permittees EMP/QAPP complete, sampling
Chlorpyrifos (Sacramento County) beginning, creating draft SOS for
watershed model and ERA
workshop.
1997-N02 Sacramento River Floodplain Habitat Restoration WCB, USFWS, The Nature Sacramento River $9,879,800 $9,879,800 $7,711.,477 Contract signed 2/4/99. Two
Acquisition and Riparian Restoration Conservancy properties purchased.
1997-NO3A  Sacramento River Acquisition and Habitat Restoration USFWS, The Nature Conservancy  Sacramento River $780,000 $780,000 $371,886 Contract signed 12/8/38, Property
Riparian Forest Restoration acquired and restoration project-
planting and monitoring have
begun.
1687-NO3B ' Sacramento River Floodplain Habitat Restoration WCB Sacramento River $512,500 $512,500 $149,356 Contract signed 7/20/99
Acquisition and Riparian Restoration -
1997-N04 Sacramento River Meéander. Habitat Restoration The Nature Conservancy Sacramento River $898,700 $898,700 $823,264 Cantract signed 10/28/98. Property
Restoration purchased. Compleling
subcontracts for site preparation
and planting.
1997-N05 Restoration Planning (M and N Fork Habitat Restoration Placer County American River Basin $222,530 $222,530 $0 Contract executed 3/29/99,
American River, Auburn Ravine,
Coon Creek) .
1997-N06 Butte Creek Acquisition and Riparian ~Habitat Restoration CSU, Chico Butte Basin $187,128 $187,128 $161,850 Contract signed 12/21/98, Property
Restoration acquired. "Also funded with 88-FO03,
Ecological Reserve Management
Plan received.
1997-N0O7 Cottonwood Creek Channe! Habitat Restoration Graham Malihews & Associates Cot(onwood Creek $61,000 $61,000 $26,617 Contract signed 7/1/98. Work is
Restoration Planning ’ ongoing.
1897-N08 Lower Milt Creek Riparian Restoration Habitat Restoration Milt Creek Conservancy, The Butte Basin $69,000 $68,000 $10,493 Contract signed 12/29/98. Property
Nature Conservancy acquired and site restoration plan
and monitoring protocol received.
Also funded with 98-F04
1997-N09 Monitoring of Delta Contaminants Environmental Water San Franciséo Baykeeper Sacramento-San $100,000 $100,000 $55,742 Contract signed 9/18/98.
Quality Joaquin Delta Monitoring has begun.
1997-N10 Jepson Prairie Restoration and Habitat Restoration Solano County Farmlands, Open  Sacramento-San $244,801 $244,801 $63.340 Contract signed 1/29/99. Plans

prepared and restoration underway,
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Project Title Category Applicant Geo Area Approved Funding Expended Status
1997-N11 In-Channe! Island Habitat Restoration Assoclation of Bay Area Sacramento-San $270,270 $270,270 $268,614 Contract signed 7/15/98,—Plan
- Restoration/Demonstration Governments Joaquin Delta Complete. .
1987-N12 Franks Tract Restoration Habitat Resteration Moffat and Nicho! Engineers, DPR, Sacramento-San $248,000 $231,500 $161,364 Contract signed 12/29/98. Budget
DWR Joaquin Delta amendment for $16,500
recommended for approval -
waiting Secretary's signature, 30%
of design completed.
1997-N13 Tyler Island Levee Protection and Habitat Restoration Habitat Assessment.& Restoration  Sacramento-San $885,202 $885,202 $469,202 Contract signed 7/22/98. Levee
Habitat Restoration Pitot Project . Team, Inc Joaguin Deita resloration and planting nearly
. X complete, monitoring to begin.
- 1997-N14 Cosumnes Start-up Stewardship and Habitat Restoration WCB, The Nature Conservancy Eastside Delta $1,975,100 $1,975,100 $6568,367 Contract signed 6/22/98. Property
Restoration Tributaries wilt be acquired,
1997-N16 Bay Point Shoreline Restoration Plan  Habitat Restoration East Bay Reglonal Park District Suisun Marsh/North . $185,000 $185,000 $57,073 Contract signed 8/21/98,

San Francisco Bay Subcontract with consultant
complete (plan), final negotiation of
2nd subcontract (deslgn) underway.

1997-N18 Culfinan Ranch Restoration Habitat Restoration Ducks Unfimited, Inc. Suisun Marsh/North $368,500 $368,500 $0 Contract executed 3/30/98.

San Francisco Bay Monitoring ready to start.

1997-N19 leay Creek Restoration Habitat Restoration Ducks Unlimited, Inc. Suisun Marsh/North $283,000 $283,000 $232,090 Contract and first task order

San Francisco Bay approved by CALFED and signed

' 10/17/98. Construction complete,
monltoring has begun.
1997-N20 Implementing Programs to Reducé Environmental Water Community Alliance with Family Landscape $1,680,631 $1,680,631 $1,157,815 Contract signed 7/20/98. Task 1-3 ~
the Use of Pesticides and Fertilizers  Quality Farmers o . almost complete, transitioning to
in S8acramento and San Joaquin BIOS program.
Watersheds
1897-N21 Knights Ferry Grave! Replenishment  Habitat Restoration Carl Mesick Consultants East San Joaquin $536,410 $536,410 $472,166 Contract signed 9/30/98, Gravel
- placement aimost complete,
monitoring has begun.
1998-N01 RD 2035 Fish Screen Fish Screen/Passage . RD 2035 Sacramento River $100,000 $100,000 $0 Contract executed 3/31/99.
Subcontract approved
1988-N02 Expanding California Salmon Habitat Habitat Restoration Institute for Fisherles Resources  Landscape $49,000 $49,000 $23,919 Contract signed 3/12/99.
to Alter Dams and Diversions Subcontract approved.
1998-NO3 - Life History and Stock Composition of Fish Yuba Co. Water Agency ’ Feather River & $120,000 $120,000 30 Contract signed 6/9/99,
. Steethead Trout Management/Hatchery Sutter Basin
1998-N04 Small Fish Screen Evaluation - Fish Screen/Passage Pelgar Mutual Water Company Sacramento River $95,000 $0 $0 Seeking increase in monitoring
scope and dollar amount for-
increased monitoring requirements.
Agreement actively belng
negotiated.
1999-NO1 ACID Fish S.creen Fish Screen/Passage Anderson-Cottonwood Irtigation Sacramento River $5,100,000 $5,100,000 $2,038,644 Contract signed 8/3/99. RFP for
. . District ’ construction has been sent.
1999-N02 Fish Treadmill Developed Fish Fish Screen/Pagsage UC Davis Landscape $823,000 $0 30 Contract signed 1/00.
Screen Criteria for Native .
Sacramento-San Joaquin Watershed
Fishes
1999-N03 East Delta Habitat Corridor Habitat Restoration Habitat Assessment & Restoration Landscape $1,100,000 $1,100,000 $78,254 Contract signed 11/23/98.
(Georgiana Slough) Team, Inc
1999-N04 Lake Red Bluff Riparian Area Habitat Restoration Calif. Conservation Corps Sacramento River . $29,114 $0 $0 Contract executed 4/4/00
Restoration & Education Support .
Project
1999-N05 Reintroduction of Endangered Soft ~ Habitat Restoration UC Davis Suisun Marsh/North $148,627 $148,637 $0 Contract signed 1/00.
Bird's Beak to Restored Habitat San Francisco Bay k .
1999-N06 Linked Hydrogeomorphic Ecosystem Habitat Restoration UC Davis Eastside Delta $1,546,016 $1,546,016 $0 Contract signed 1/00.
. Models to Support Adaptive . Tributaries
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Category Applicant Geo Aren Approved Funding Obligated " Expended Status
1999-NO7 Chronic Toxicity of Environmental Environmental Water UC Davis " Suisun Marsh/North $673,684 $673,684 %0 Contract signed 1/00.
Contaminants in Sacramento Quality San Francisco Bay
Splittail - A Biomarker Approach ’
1999-N08 Assessment of Pesticide Effects on ~ Environmerital Water . UC Berkeley Landscape $1,586,894 $0 $0 Scope okay, waiting for invoicing
Fish & Their Food Resources inthe  Quality : resolution.
Sacramento/San Joaquin Defta
1899-N09 Effects of introduced Species of Introduced & Undesirable CSU, San Francisco Landscape $653,384 $0 $0 Contrac executed 4/10/00
. Zooplankton & Clams on the Bay- Specles E
Delta Food Web
" 1889-N10 Assessing Ecological & Economic Introduced & Undeslrable UC Berkeley Landscape $113,033 $0 $0 Scope okay, waiting for invoicing
Impacts of the Chinese Milten crab ~ Species resolution.
1999-N11 Purple Loosestrife Prevention, Introduced & Undesirable DFA Landscape $127,473 $127,473 $29,705 Contract signed 10-12-89.
Detection & Control Actions for the  Specles
Sacramento-San Joaquin River Delta
System
1999-N12 Central Valley Steethead Genetic Fish DFG Landscape $70,636 " %0 $0 Contract executed 4/7/00
Evaluation ' Management/Hatchery
1999-N13 Development of a Comprehensive . Fish DFG Landscape $74,951 %0 $0 Contract executed 4/11/00
Implementation Plan for a Statistically Management/Hatchery
Designed Marking & Recovery Plan
1999-N14 Colusa Basin Watershed Project Watershed Management Colusa County RCD Colusa Basin $492,500 $0 $0 Approved by Secretary
1989-N15 Lower Mokelumne Stewardship Watershed Management San Joaquin Resource Eastside Delta $227,000 $0 $0 Contract under negotiation
) Caonservation District Tributaries .
1999-N16 Clear Creek Prescription Watershed Management Western Shasta Resource North Sacramento $256,260 $256,260 $0 Contract Executed 5/8/00
Conservation District Valley
1999-N17 Yuba Watershed Council Watershed Management Yuba Watershed Council/Nevada  Feather River & $142,618 30 $0 Contract under negotiation
City RCD . Sutter Basln ’
1999-N18 Levee Setback Geomorphic Maode! Watershed Management UC Davis Landscape $104,458 $0 $0 ) Contract under negotiation
1999-N18  American River (South and Middle Watershed Management Georgetown Divide Resource American River Basin $203,250 $0 $0 Contract under negotiation
Fork) Watershed Stewardship Project Conservation District
1999-N20 Napa River Watershed Stewardship ~ Watershed Management Napa County Resource Suisun Marsh/North $191,100 $0 $0 Contract under negotiation
Year 2 Conservation District San Franclsco Bay
1999-N21 Development of a River corridor : Wal.tershed Management Sacramento City/Water Forum American River Basin $250,000 $0 $0 Contract under negotiation
Management Plan for the Lower - - .
American River
Summary for ‘Contracting Agency' = NFWF Administered Contract/PROP 204 (45 detail records)
$34,329,070 $29,255,642 $15,151,627
Sum
NRCS
1998-R01 Small Diversion Fish Screen Pragram Fish Screen/Passage NRCS _Sacramento-San $900,000 $300,000 $24,070 Funds will be used to complete
- Joaquin Delta existing projects. New projects will
be recrulted through NRCS
. process.
1989-RO1 Floodplain Easements; Lower Habitat Restoration NRCS East San Joaguin $1,545,000 "$1,500,000 $0 Contract executed 7/27/99. Projecl
Tuolumne and San Joaquin (DAS) underway.
2000-R01 Sacramento River Small Diversion Fish Screen/Passage Family Water Alliance Sacramento River $322,081 $0 $0
Fish Screen Program - Mechanical
Monitoring and Maintenance Project
Summary for 'Contracting Agency' = NRCS (3 detail records) .
$2,767,081 $2,400,000 - $24,070
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
USBR
1997-B01 Watershed Improvements/Sediment  Watershed Management USFS Butte Basin $371,000 $371,000 $147,013 Updating road mapping. Consulted
. : Stabilization (Deer, Mill, Antelope with MNFS. 1/2 mile road removed.
Creeks) )
1997-802 Sedimentation Movement and Habitat Restoration UsSGS Sacramento-San $1,047,010 $1,047,010 $242,800 Conﬁac( executed 3/16/98 for
Avallabliity and Monitoring in the Delta . + Joaquin Deita $587,000. Contract executed
. 5/21/98 for $460,000. No-cost
Amendment to extend agreement 8
mos to 6/30/01.
1997-B03 Liberty Island Acquisition Habitat Restoration USFWS Sacramento-San $8,926,000 $8,926,000 $8,742,784 Property acquired 9/99,
. Joaquin Delta
1997-B04 Acquisition and Restoration of Refuge Habitat Restoration USFWS San ;loaquln River $10,647,000 $10,647,000 $2,131,129 One parcel acquired, appraisals
lands (SJR NWR) underway on other parcels. Closure
expected soon, No-cost time
extension through 3/31/01.
1897-B0S Bear Creek Floodplain Restoration Habitat Restoration USFWS San Joaquin River $334,000 $£334,000 $331,408 Hydraulic modeling underway.
Demonstration Project (SLNWR)
1997-B06 Assessment of Organic Matter in the  Environmental Water UsGs Landscape $1,440,649 . - $1,440,649 $1,100,532 Contract executed 3/16/98 for
Habitat and its Relationship to the Quality $517,000. Contract executed
Food Chain 7/22/98 for $833,000. Project
: underway.
1998-801 Richter Brothers Screen, Phase | Fish Screen/Passage: Richter Brothers Sacramento River $49,000 $49,000 $49,000 Feaslbility Study con'\ple-(ed.
1998-B02 Boeger Family Farm Screen - Fish Screen/Passage Boeger Family Farms Sacramento River $15,000 $15,000 $13,811 Draft feasibility study completed.
Feasibility Study Phase . - ]
1898-803 ACID Fish Passage Fish Screen/Passage Anderson-Cottonwood Irrigation Sacramento River $325,000 - $325,000 $325,000 Completed.
o Distriet . .
1998-B0O5 Sand énd Salt Creek Watershed Environmental Water Colusa County Resource Colusa Basin $599,000 $599,000 $306,335 Baseline data gathered.
Project Quality Conservation District :
1998-B0O7 Evaluation of Selenium Sources, Environmental Water USGS Sacramento-San $1,627,117 $1,627,417 $978,431 Project underway.
Levels, and Consequences in the Quality Joaquin Delta
Delta
1998-B08 Cache Slough Habitat Enhancement Habitat Restoration RD No. 2060 Sacramento-San $85,000 $85,000 $11,685 Topographic survey completed.
. Joaquin Delta
1998-B09 IPM Partnership to improve Water Environmental Water Central Contra Costa Sanitary Suisun Marsh/North $266,000 $266,000 $122,779 Scripted and filmed training video.
Quality in Suisun Bay and Local Quality District San Francisco Bay .Tralned Master Gardeners.
Creeks :
1998-B10 Inventory of Forest Road Systems, Watershed Management USFS Eastside Delta ’ $45,320 s45.3éo $13,063 Updating road mapping.
Cat Creek Watershed Tributaries ) .
1998-B11 Woodbridge Fish Screen and Passage Fish Screen/Passage Woodbridge Irrigation District Eastside Delta $1,575,000 $1,565,600 $554,509 Draft EIR/EIS completed.
Tributarles
1998-B13 Napa River Wetlands Acquisition Habitat Restoration Napa County Land Trust Sulsun MarshiNorth $1,073,513 $1,073,513 $920,000 Executed 9/24/98.
’ San Francisco Bay .
1998-B14 Bacterial treatment of Selenium in the Environmental Water UC Berkeley ’ West San Joaquin $1,149,000 $1,149,000 $526,811 Pilot treatment plants operating.
) Panoche Drainage Quality .
1998-B15 Evaluation of Tagging Data - Fish Northwest Marine Technology Inc  Landscape $672,600 $634,600 $330,962 Evaluation reports In progress.
Management/Hatchery
1998-816 Battle Creek Screens and Fish Fish Screen/Passage USBR North Sacramento $395,000 $395,000 $10,688 Completed topographic survey.
Passage Valley . ) - Also funded with 97-M02
1998-B17 Cosumnes Fioodplain Acquisition and Habitat Restoration The Nature Conservancy Eastside Delta $3,500,000 $3,500,000 $3,500,000 . Properties acquired 12/98.
Restoration . Tributaries Completed .
1998-B21 Anadromous Fish Passage at Clough Fish Screen/Passage DWR Butte Basin $1,280,000 $1,280.(_)00 $0 Contract executed 7/1/99. Site

problems resolved 5/00.
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Project Title Category Applicant Geo Aren Approved Funding Expended Status

1998-B22 Fish Passage Improvement Project at Fish Screen/Passage Tehama-Colusa Canal Authority ~ Sacramento River $340,600 ' $340,600 $239,294 Field study completed.
the Red Bluff Diversion Dam

1998-B23 Steelhead and Chinook Salmon Fish  Fish Screen/Passage Natural Heritage Institute et. al. Outside CALFED $178,200 $0 $0 Agreement sent 3/16/99. 100%
P Barrler R fiation on the . Region : complete. Work performed without
Guadulupe River an executed contract.

1998-§24 ACID Fish Passage and Fish Screen  Fish Screen/Passage Anderson-Cottonwood !rrigation Sacramento River $860,000 $860,000 $839,484 Complete.
tmprovement Project, Phase ll, Final District
Design :

1998-B25 Cosumines River Salmoid Barrier Fish Screen/Passage Foundation of California Eastside Delta $188,255 $188,255 $33,669 Permits submitted.,
Program Fishery : Tributaries

1998-B26 Boeger Family Farm Fish screen Fish Screen/Passage Boeger Family Farms Sacramento River $139,500 $139,500 $0 Agreement being prepared.
Phase I1: Construction :

1998-B27 Hastings Tract Fish Screen Phase Il:  Fish Screen/Passaée Hastings Island Land Company Sacramento-San $271,250 ’ $0 $0 Agreement being prepared.
Construction . Joaquin Delta

1998-828 CHty of Sacramento Fish Screen Fish Screen/Passage ©  City of Sacramento Sacramento River $654,500 $0 $0 Agreement being prepared.
Replacement Project Phase 2 - . .
Design

1998-B28 American Basin Fish Screenand * Fish Screen/Passage Natomas Mutual Water Company ~ Sacramento River sZOO‘OOO $200,000 $15,043 Agreement being prepared.
Habitat Improvement Project . .

1998-830 San Joaquin Valley Salmonids in the  Education DFG San Joaquin River $3,000 $0 $0 * Executed 4/23/99, 50% complete.
Classroom Program Enhancement

1998-B31 Traveling Film Festival/Heron Education fndependent Documentary Group  Landscape $54,000 $54,000 $54,000 Exhibits in several locations have
Booth/Video Archive ) occurred.

1998-B32 Environmental Agriculture Education Committee for Sustainable Landscape | $28,000 $28,000 $28,000 Two conferences held
Conferences and Field Tours : Agriculture - .

1998-B33 Sacramenta River, Headwaters to the  Education Sacramento River Discovery Center Sacramento River $49,640 $49,640 $49,840 Bird monitoring program expanded
Ocean, Public Information and . .
Education . :

1998-B34 Discover the Flyway Education Yolo Basin Foundation Sacramento-San $49,000 $49,000 $22,510 " Expanded program by 2000

i Joagquin Delta students per year.

19988-B36 The Butte Creek Watershed Education CS8U, Chico " Butle Basin $33,000 $33,000 $8,425 Initial workshop held.
Educational Workshaps and Field
Tours Series

1998-B36 Bay-Delta Environmental Restoration  Education Water Education Foundation Landscape $40,000 $40,000 $32,206 23 reporters taken on tour.
Education Program .

1998-B38 Water Hyacinth Education Program  Education Sacramento Regional County Sacramento-San $9,600 $9,600 $6,678 Flyer prepared.

Sanitation District Joaquin Delta
1998-B39 Water Challenge 2010 Education San Francisco Bay Model Visitor ~ Landscape $64,500 $64,500 $3,000 Executed 3/5/99.
Center, USACE

1998-B40 Tuolumne River Natural Resources E&ucaﬁon City of Modesto East San Joaquin $55,255 $55,255 $14,430 Design concept under refinement
Program

1999-B01 Battle Creek Salmon and Steelhead  Fish Screen/Passage PG&E North Sacramento $28,000,000 $28,000,000 $1,381,771 Contract being prepared. Program
Restoration Project Valiey + supervisor hired.

1999-B02 Lower Butte Creek Project Phase Il Fish Screen/Passage Ducks Unlimited, Inc. Butte Basin $775,000 $750,000 $25,621 Contract being prepared. MOU

: : prepared.

1999-B03 ACID Fish Passage and Fish Screen  Fish Screen/Passage  * Anderson-Cottonwood irrigation Sacramento River $5,253,000 $5,100,219 $889,101 Project underway
Improvement Project, Phase Wl o District .

1999-B04 Merced River Salmon Habitat Habitat Res(orallon DWR East San Joaquin $130,000 $0 $0 Contract being prepared.
Enhancement; Lower Stone -

1999-B05 Merced River Salmon Habitat Habitat Restoration DWR East San Joaquin $1,586,350 $1,586,350 $2,167 Contract being prepared. Project

Enhancement; Ratziaff Reach
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1999-B06 Assessment of Ecological and Human Environmenta!l Water CSU, San Jose Landscape $3,800,000 $3,800,000 $48,903 Caontract being prepared.
- Health Impacts of Mercury in the Bay- Quality
Delta Watershed
1999-B07 . Fish Passage Improvement Project at Fish Screen/Passage.  Tehama-Colusa Canal Authority Sacramento River $1,030,000 $1,030,000 - $0 Contract executed 3/10/00.
the Red Biuff Diversion Dam
1999-B08 Improve Upstream Ladder & Barrier ~ Fish Screen/Passage USFWS North Sacramento $1,713,302 $1,663,400 $0 Contract executed 3/2/00
Weir @Coleman Nat' Fish Hatchery Valley
at Battle Creek .
1999-809 Development of Implementation Plan Habitat Restoration Surface Water Resources, Inc. Feather River & $176,130 $0 $0 Contract being prepared.
for Lower Yuba River Anadromous Sutter Basin :
Fish Habitat Restoration
1989-B10 Species & Community Profiles of the  Environmental Water Friends of S.F. Estuary Sulsun Marsh/North $45,320 $0 $0 Contract being prepared.
SF Bay Area Wetlands Ecosystem Quality San Francisco Bay
Goals Project .
1998-811 South Napa River Tidal Slough & Habitat Restoration City of American Canyon Suisun Marsh/North $1,565,600 $0 $4,055 Contract being prepared.
Floodplain Restoration Project San Francisco Bay
18989-B12 Riparian Corridor Acquisition & Habitat Restoration USBLM Sacramento River $2,240,250 $1,409 $1,409 Contract being prepared.
Restoration Assessment
1999-B13 Understanding Tidal Marsh Habitat Restoration University of Washington Sacramento-San $1,073,513 $1,909 $1,809 Contract being prepared.
Restoration Processes & Patterns Joaquin Delta
1989-B14 Biological Ag Systems In Cotton- Watershed Management Sustainable Cotton Project Landscape $473,800 $0 $0 Contract being prepared.
BASIC-Reducing Synthetic Pesticides -
& Fertilizers in the N. SJ Vly i
1999-B15 Duncan/l.ong Canyon Paired - Watershed Management Placer Co Water Agerncy American River Basin $86,108 $1.454 $1,454 Contract being prepared.
Watershed Project . . :
1999-B16 Determination of the Causes of Environmental Water DWR San Joaquin River $892,400 $1,868 $0 Contract being prepared,
Disselved Oxygen Depletion in the SJ Quality - Subcontracts being prepared by
River . DWR,
1989-B17 Dissolved Organic Carbon Release  Environmental Water UsGSs Sacramento-San $1,434,449 $0 $0 Contract being prepared.
from Delta Wetlands, Part 1 Quality Joaquin Delta i i
1999-B18 Evaluation of Potential Impacts of Introduced & Undesirable DWR Sacramento-San $152,233 $1,487 $1,487 Contract being prepared.
Chinese Mitten crab on Benthic Specles Joaquin Delta
Comm. In the Delta .
1999-B19 Health Monitoring of Hatchery & Fish USFWS San Joaquin River $38,996 $0v $0 Contract being prepared. -
Natural Fall-run Chinook in 8 River  Management/Hatchery .
1999-820 Sacramento River Discovery Center  Education Sacramento River Discovery Center Landscape $39,552 $0 $0 Contract executed 4/24/00.
1999-B21 _ Estuary Action Challenge Education Earth iIstand Institute Landscape $51,500 $51,500 $12,313 Contract being prepared.
Environmental Education Project -
1999-B22 Water Challenge 2010 Exhibit Education USCOE Landscape $52,015 $52,015 $3,000 Contract being prepared.
1999-B23 The Learning Watershed Project Education American River Watershed Institute American River Basin $56,907 $56,907 $0 Contract being prepared.
1999-B24 Traveling Film Festival Exhibit Education Independent Documentary Group  Landscape $51,500 $51,500 $17,418 Contract being prepared.
1999-B25 River Studies Center Exhibits & Education SJ River Parkway & Conservation  San Joaquin River $70,467 $68,415 $39,926 Contract being prepared.
Programs Trust .
1999-826 1899/2000 Bay-Delta Education Education Water Education Foundation Landscape $33,269 $32,300 $0 Coniract executed 12/30/99
Program
1980-B27 Walersl{ed Educational Training Education i Colusa County RCD Landscape $13,390 $13,263 $2,802 Contract being prepared.
1999-B29 San Joaquin River Pilot Project Environmental Water Friant Water Users Authority San Joaquin River $2,575,000 $2,575,000 $1,538,446 Contract executed.
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1999-B30 Watet Acquisition Environmentat Water Oakdale & S. San Joaquin 1.D. “East San Joaguin $3,090,000 $3,080,000 $3,007,488 Contract being prepared.
Acquisition
2000-B01 City of Redding Water Utility Fish Fish Screen/Passage City of Redding, Dept of Public Sacramento River $510,262 $0 $0 Approved by Secretary
Screen Rehabilitation R Works
2000-B02 Maxwell frrigation District Tultle Pump Fish Screen/Passage Maxwell Irrigation District Sacramento River $440,737 $0 $0 Approved by Secretary
Relocation Project .
2000-B03 Culture of Delta Smelt Phase 1 & !ll  Fish UC Davis Landscape $576,229 $0 $0 Approved by Secretary
Management/Hafchery
2000-B04 Focused Action to Develop Habitat Restoration Natural Heritage Institute San Joaquin River $304,803 $0 $0 Approved by Secretary
" Ecologically-based Hydrologic Models
and Water Management Strategles in
the San Joaguin Basin
2000-B05 Adaptive Real-Time Water Quality Environmental Water Grassland Water District Sacramento River $671,900 $0 $0
Management of Seasonal Wetlands . Quality
in the Grassland Water District
2000-B06 Biological Assessment of Green Fish UC Davis Landscape $211,164 $0 $0 Approved by Secretary
Sturgeon, Phase [l Management/Hatchery :
PROGRAM  FISH PASSAGE PROGRAM Fish Screen/Passage Landscape $2,088,000 $0 $0
PROGRAM  ENVIRONMENTAL WATER Environmental Water Landscape $9,835,000 $0 $0 .
ACQUISITION PROGRAM Acquisition
PROGRAM  BAY-DELTA EDUCATION PROGRAM Education Landscape $34,007 $0 $0
PROGRAM  SOUTH DELTA PLANNING Habitat Restoration Sacramento-San $1,000,000 $0 $0 Approved by Secretary
. PROGRAM Joaquin Delta .
PROGRAM  SCIENCE & MONITORING Science and Monitoring Landscape $7,400,000 $0 $0
PROGRAM Program
Summary for ‘Contracting Agency’ = USBR (79 detail reodrds)
$118,212,662 $85,415,155 $28,684,379
Sum .
USCOE
1998-A01 Prospect Island Habitat Protection Habitat Restoration USCOE Sacramento-San $2,000,000 $2,000,565 $1,689,000 Project complete,
Project Joaquin Delta .
1999-A01 Inundation of a Section of the Yolo Habitat Restoration Natural Heritage Institute Sacramento-San $820,679 $620,679 $12,226 Contract belng prepared
Bypass to Restore Sacramento . Joaguin Delta
Splittail & Other Native Species
1999-A02 Prospect Istand Monitoring Project Habitat Restoration DWR - Sacramento-San $915,000 $912,309 $2,949 Contract being prepared
Joaquin Delta .
PROGRAM  HABITAT RESTORATION/FLOOD  Habitat Restoration Sacramento-San $379,321 30 $12,000 Developing strategy. One Project - ’
CONTROL BYPASSES PROGAM : Joaquin Delta under this program select through
, the current PSP, (89-A01)'
Summary for ‘Contracting Agency’ = USCOE (4 detail records)
$4,115,000 $3,733,553 $1,716,175
Sum ;
USEPA
1997-E01 Watershed Plan (Big Chico Creek) Watershed Management Big Chico Creek Watershed Alllance Butte Basin $422,830 $422,830 $361,805 Project nearing completion.
1997-E02 Watershed Planning (Deer Creek) Watershed Management Deer Creek Watershed Butte Basin $196,554 $196,554 $135,181 Project nearing completion.
Conservancy, CSU Chico
1998-E01 Napa River Watershed Watershed Management Napa County Resource Suisun Marsh/North $252,000 ’ $252,000 $252,000 Project nearing completion
Conservation District San Francisco Bay
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‘Praject Title

Category

Applicant

Geo Area

Approved Funding

Obligated

Exﬁended

Status

1998-E02
1998-E03

1998-E04

- 1998-E06

1998-£06

1998-E07

1998-£08

1808-E09

1998-E10
1998-E11

1998-E12

1998-E13

1998-E14

Sonoma Creek Watershed
Regional Wetlands Goals Project
Petaluma River Watershed

Restoration Program

Cottonwood Creek Watershed Group
Formation

Battle Creek Watershed Stewardship

Local Watershed Stewardship:
Steethead Trout Plan

Cold Water Fisheries and Water
Quality Element ’

Merced River Corridor Restoration
Plan

South Yuba River Coordinated
Watershed Management Plan

Watershed Restoration Strategy for
the Yolo Bypass

Proposal 1o Develop Local Watershed
Stewardship Plan for the Lower
Mokelumne River

Unlon School Stough Watershed
Improvement Program

American River Integrated Watershed
Stewardship Strategy

Wednesday, June 28, 2000

Watershed Management
Habitat Restoration

Watershed Management

Watershed Management

Watershed Management

Watershed Management

Watershed Management

Watershed Management

Watershed Management
Watershed Management

Watershed Management

Watershed Management

Watershed Management

Southern Sonoma County
Resource Conservation District

San Francisco Estuary Institute
Southern Sonoma County

Resource Conservation District

Cottonwood Creek Watershed
Group

Battie Creek Watershed
Conservancy

Friends of Corte Madera Creek
Watershed

City of San Jose

Stillwater Sciences & Merced Co.

DPR

Yolo Basin Foundation, Inc.

San Joagquin County Resource
Conservation District

National Audubon Saciety -
California

Placer County Resource
Conservation District

Suisun Marsh/North
San Francisco Bay

Suisun Marsh/North
San Francisco Bay

Suisun Marsh/North
San Francisco Bay

Cottonwood Creek

North Sacramento
Valley

Outside CALFED
Reglon

3
i

Outside CALFED
Region

East San Joaquin

Feather River &

Sutter Basin

Sacramento-San
Joaquin Delta

- Eastside Delta

Tributaries

Yolo Basin

-American River Basin

$302,000

$76,000

$220,000

$161,000

$145,000

$47.500

$200,000

$300,000

$264,000

-$244,188

$159,000

$636,000

$220,750

$302,000
$76,000

$220,000

$161,000

$145,000

$47,500

$200,000

$300,000

$264,000
$244,188

$159,000

$636,000

$220,750

$168,419
$76,000

$59,554

$48,026

$17,287

$41.626

$0

$217,036

$0
$118,028

$122,177

$213,643

$15,507
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Project continuing. Continuing
studies

Completed. Final report completed

Coordinator reaching out to’
landowners regarding erosion &
animal wastes. Work continues on
Capri Creek as well as Creek Care
Guide.

Contract negotiations for mapping
work nearing completion, Technical
Advisory & Watershed groups
prioritizing rehab projects.

First community meeting
conducted. Fire defense
improvement subcontacts nearly
completed. Easement work
commenced.

Draft Fishery Resource conditions
report completed & distributed for
review to Advisory Comm. , NMFS,
BOR, ACOE, CFG. .

EPA executed a cooperative
agreement with NFWF in February
to manage these 14 watershed
projects, A NFWF subagreement
is expected. Contract sent to
contractor 11/29/99.

Project Team continued baseline
evaluations, conducted meetings,
expanded outreach. Also
conducted second round of review
on draft report of opportunities &
constraints.

Preliminary private property-survey

- results being reviewed. Staff held

four agency meetings & one
recreation comm, Meeting.

Project Teamn conducted three
stakeholder meetings, researched
funding for implementation, &
researched basin hydrology.

Draft & final issues & Opportunities
paper completed. 4th & 5th public
outreach workshops completed.
Work under this grant nearing
completion.

Heid restoration training workshops
for landowners. Planted native veg.
Around tailwater pond, began
implementation plans for new
tailwater ponds. Planted native veg
along irrigation canal.

Interagency Watershed
Assessment group Is reviewing’
Plan objectives, key resources, and
GIS management approaches.
Draft Watershed Assessment
Workplan completed.
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Category

Project Title Applicant Geo Area Approved Funding Obligated Expended Status
1998-E15 Sulphur Creek Coordinated Resource Watershed Management Sacramento Watersheds Action North Sacramento $23,828 $23,828 $7.800 CRMP continues Its monthly
Management Planning Group Group Valley - meetings. Group has applied for
Conatata 2000 grant for restoraton
of Sulphur Creek.
1998-E16 Lower Putah Creek Watershed Watershed Management Solano County, Department of Yolo Basin $100,500 $100,500 $898 3/20/00Reciplent Agreement
Stewardship Program Environmental Management signed. Work is underway.
1998-E17 Alhambra Creek Watershed CRMP ~ Watershed Management Contra Costa Resource Sulsun Marsh/North $138,500 $138,500 $56,572 Watershed Pian objectives
Program Conservation District San Francisco Bay approved by planning group.
' Stream inventory data being
. processed.
2000-E01 Last Chance Creek Watershed Watershed Management Feather River Coord. Resource Feather River & $1,009,400 $0 $0 Approved by Secretary
Restoration Project--Ferris Meadow Mgmt-Plumas Corp Sutter Basin
Reach~-Feather River Coordinated
. Resource Management (FR-CRM)
2000-E02 Panoche/Silver Creek Watershed Watershed Management Westside Resource Conservation ~ West San Joaquin $873,440 $0 $0 Approved by Secretary
Management/Action Plan District
2000-E03 Cottonwood Creek Watershed Watershed Management Cottonwood Creek Watershed Cottonwood Creek $360,500 $0 . $0 Approved by Secretary”
Monitoring and Assessment : Group . . .
2000-E04 Sonoma Creek Walershed Watershed Management Southern Sonoma County Suisun Marsh/North $438,923 $0 $0 Approved by Secretary
Conservancy Resource Conservation District San Francisco Bay
2000-£05 Merced River Corridor Restoration Watershed Management Stillwater Sclences East San Joaguin $235,870 $0 $0 Approved by Secretary
Project Phase M
PROGRAM  WATERSHED RESTORATION Watershed Management Landscape $0 $0 $0
PLANNING AND IMPLEMENTATION
PROGRAM .
Summary for ‘Contracting Agency’ = USEPA (25 detail records)
87,027,783 $4,109,650 $1,911,557
Sum .
USFWS
1§98-F01 Butte Creek Watershed Watershed Management CSU, Chico Butte Basin $261,300 $261,300 $214,437 Executed.
1998-F02 Butte Creek Watershed Coordinator  Watershed Management Butte Creek Watershed Butte Basin $41,445 $41,445 $41,445 Contract executed.
Assistant Conservancy
1998-F03 Butte Creek Acquisition and Riparian  Habitat Restoration C8U, Chico Butte Basin $125,000 $125,000 $0 Property acquired 12/98 also
Restoration : . . funded with 97-N06, Contract
executed 2/11/99
1998-F04 Lower Mill Creek Riparian Restoration Habitat Restoration Mill Creek Conservancy, The' Butte Basin $30,000 $30,000 $0 Property acquired 12/98. Also
Nature Conservancy funded with 97-N08.
1998-F06 Tuolumne River Setback Levees and Habitat Restoration Turock Irrigation District East San Joaquin $655,700 $655,700 $0 Also funded witﬁ 97-M089. Design
Channel Restoration ’ ’ 90% complete.
1998-FO7 Grayson River Ranch Perpetual Habitat Restoration ‘East Stanislaus RCD and Friends  East San Joaquin $732,000 $732,000 $29,018 Perpetual Easement acquisition
Easement and Restoration . of the Tuolumne . complete.
1988-F08 Hifl Slough West Habitat Habitat Restoration DFG Suisun Marsh/North $200,000 $200,000 $0 Completed RFP to hire consultant
Demonstration Project - Phase { . San Francisco Bay _ o do topographic surveys &
address hydralogic issues.
1998-F09 Rhode Island Floodplain Habitat Restoration DFG Sacramento-San $25,000 $25,000 $2,000 Project complete. Walting for finat
Management and Habitat Joaquin Delta .
Restoration - Phase 1
1998-F11 Phase 3 - Merced River Salmon Habitat Restoration DFG East San Joaquin $2,433,759 $2,433,759 $0 Project design, environmental docs
Habitat Enhancement . in process. .
1998-F12 Stone Lakes NWR Land Acquisitions Habitat Restoration USFWS Sacramento-San $2,400,000 $2,400,000 $2,122,500 Property acquired.
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Praject Title Category Applicant Geo Area Approved Funding Obligated Expended Status
1998-F13 Petaluma Marsh Expansion Project- Habitat Restoration Marin Audubon Society Sulsun Marsh/North $352,135 $352,135 $0 Restoration agreement signed,
Marin County . . San Francisco Bay N .
1998-F14 "South Napa River Wetlands Habitat Restoration Napa County Land Trust Suisun Marsh/North $431,000 $431,000 $0 Coordinating with Flood Contro!
Acquisition and Restoration Program . San Francisco Bay District regarding EIR for
acquisition. Met with locals and
attended public hearing regarding
acquisitions.Negotiations still
underway.
1998-F15 Lower Clear Creek Floodway Habitat Restoration Western Shasta Resource North Sacramento $3,569,596 $3,559,596 $709,654 Environmentat Doc complete,
Restoration Project - Phase 2 Conservation District ’ Valley Restoration in progress.
1998-F16 Fem-Headreach Tidal Perennial Habitat Restoration Thomas Luckey (L. & L Farms, tLC) Sacramento-San $425,000 $425,000 $425,000 Acquisition complete.
Aquatic and Shaded River Aquatic Joaquin Delta
Conservation Project :
1998-F17 Benicla Waterfront Marsh Habitat Restoration City of Benicla Suisun Marsh/North $59,000 $59,000 $32,323 Contracts being executed with
Restoration - Phase | San Francisco Bay consultants.
1998-F18 Floodplain Acquisition, Management, Habitat Restaration The Nature Conservancy, WCB, Sacramento River $1,000,000 $1,000,000 $1,000,000 Acquisition negotiations underway.
and Monitoring on the Sacramento " and others.
River ' .
1998-F19 Cosumnes River Acquisition, Habitat Restoration The Nature Conservancy Eastside Delta $750,060 $750,000 $562 Acquisition negotiations underway.
Restoration Planning and Tributaries
Demonstration
1998-F20 Deer and Mill Creeks Acquisition and Habitat Restoration The Nature Conservancy Butte Basin $1,000,000 $1,000,000 $0 Acquisition negotiations continuing.
Enhancement . } N
1998-F21 Lower San Joaquin River Floodplain  Habitat Restoration USFWS San Joaquin River $1,100,000 $1,100,000 $0 Funds transferred to USFWS, San
" Protection and Restoration Project : Luis NWR Complex.
Implementation begun. Appraisats
made and negotiations underway
to acquire
1898-F22 Biological Restoration and Monitoring  Habitat Restoration CS8U, Hayward Suisun Marsh/North $772,667 $772,667 $490,000 Restoration & Monitoring ongoing.
in the Suisun Marsh/North San San Francisco Bay- . .
Francisco Bay Ecol_ogical Zone
1998-F23 South Napa River Tidal Sloughand ~ Habitat Restoration City of American Canyon Sulsun Marsh/North $1,455,000 | $1,455,000 $85,000 Revised acquisition Appraisal
Floodplain Restoration Project San Francisco Bay Report sent to Realty for review on
: 4/15/00. Acquisition nearly
complete.
1998-F24 Butte Creek Ribarian Restoration Habitat Restoration CSU, Chico Butte Basin $76,348 $76,348 $5,356 Planning and designing for
Demonstration - . restoration underway.
1999-F01 Restore Special Run Poot 10 Reach Habitat Restoration Turlock Irrigation District East San Joaquin $165,000 $164,800 $0 Contract being prepared.
Construction to occurr Summer
2000,
1999-F02 Restore MJ Ruddy Reach Habitat Restoration Turlock Irrigation District East San Joaquin $3,332,050 $3,332,050 $0 Contract executed 4/11/99.
1999-F03 Restore habitat on McCormack- Habitat Restoration The Nature Conservancy Sacramento-San $860,778 ' $860,778 $778 Contract being prepared.
Wiliiamson levees Joaquin Delta
1999-F04 McCormack-Williamson Tract Habitat Resteration The Nature Conservancy Sacramento-San $5,356,000 $5,356,000 $5.375,184 Property acquired 9/99. Meeting
Acquisition Joaquin Delta regularly with North Delta
Improvement Group to determine
feasible solutions to flooding
problems.
1999-F05 Non-native Invasive Specles Advisory Introduced & Undesirable USFWS Landscape §50,000 %0 $0 Reviewing draft MOU and terms of
Council Species reference. . :
1999-FO6 Reducing Risk of Importation & _ Introduced & Undesirable UC Davis Landscape $105,466 $0 $0 - Contract being prepared.
Distribution on Non-native Invasive  Species Agreement at final signature stagy,
Species Through Outreach &
Education
1998-FO7 ° Zebra Mussel Detection & Outreach  Introduced & Undesirable DWR ' Landscape $100,000 $0 $0 Contract being prepared.

Project
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Geo Area

Project Title Category Applicant Approved Funding Obligated Expended Status
1999-F08 Purple Loosestrife Prevention, ~  Introduced & Undesirable DFA Landscape $201,306 - . $0 $67,010 Brochure complete, 25
Detection & Control in the Sac/SJ Specles . presentations complete, training
Delta & Associated Hydrologic Units ongaing, GIS map complete.
Project 33% complete.
1999-F09 Introduced Spartina Eradication Introduced & Undeslirable California Conservation Landscape $250,000 $250,000 $0 Contract signed, implementation
Project Species : Conservancy begun.
1999-F10 Practical Guidebook to Prevent & Introduced & Undesirable SFEI Landscape $76,750 $0 $0 . Contract being prepared. Scope of
Contro! for Non-native Invasive Plants Species - services being-prepared.
in Shallow Water Habitats of the Bay-
Delta Ecosystem
1889-F11 Effects of Introduced Clams an the Introduced & Undestrable CSU, San Francisco Landscape $100,490 $0 $0 Contract being prepared. Scope of
Food Supply of Bay-Delta Fishes Species : services being prepared. :
2000-F01 Tuolumne River Bobcat Flat Habitat Restoration Friends of the Tuolumne, Inc East San Joaquin $2,043,850 $0 $0 : Draft contract under review.
Floodplain Acquisition : .
2000-F02 Canal Ranch Habitat restaration Habitat Restoration DFG Sacramento-San $135,940 $0 ' $0 Draft contract under review.
Phase !l ) Joaquin Delta ‘ :
2000-F03 Floodplain Acquisition and Habitat Restoration ‘The Nature Conservancy Sacramento River $534,570 - $0 $0 Draft contract under review.
Subreach/Site-Specific Management: ;
Planning on the Sacramento River
(Red Bluff to Colusa)
2000-F04 A Mechanistic Approach to Riparian  Habitat Restoration Stillwater Sciences San Joaquin River $230,376 $0 ‘ $0 Draft contract under review.
Restoration - San Joaquin Basin,
Phase [ &1l
2000-F06 Liberty island Acquisition and . Habitat Restoration USFWS N Sacramento-San $2,701,735 $0 $0 Approved by Secretary
Restoration Phase | Joaquin Delta . - -
2000-FO7 McCormack-Willlamson Tract Phase  Habitat Restoration DWR Sacramento-San $365,650 $0 - $0 Contract being prepared.
{l Restoration Planning Joaquin Delta
2000-F08 McCormack-Williamson Tract Phase  Habitat Restoration UC Davis Sacramento-San $572,886 $0 $0 Contract being prepared.
Il Monitoring Project Joaquin Delta :
2000-F09 Treating Ballast Water Discharges at  Introduced & Undesirable San Francisco Estuary Institute Qutside CALFED $122,014 $0 $0 Scope of servics being prepared
Existing Municipal Wastewater Specles Region : .
Treatment Plants ) :
2000-F10 Determining the,Biological, Physical  Introduced & Undesirable San Francisco Estuary Institute Outside CALFED $387,183 $0 $0 Scope of services being prepared
and Chemical Characteristics of Species Region -
Ballast Water Arriving in San
Francisco Bay
2000-F11 Arundo Donax Eradication and Introduced & Undesirable Sonoma Ecology Center Landscape $842,587 $0 $0 Scope of services being prepared-
* Coordination Species )
PROGRAM  FLOODPLAIN Habitat Restoration Sacramento-San $17,495 - 80 $0
RESTORATION/HABITAT Joaquin Delta '
RESTORATION ON EXISTING -
CONSERVATION LANDS PROGRAM
PROGRAM  NON-NATIVE INVASIVE SPECIES ~ Introduced & Undesirable Landscape $365,988 $365,988 $96,503 Seven projects selected 99-F05-11,

PROGRAM Species

Summary for ‘Contracting Agency' = USFWS (45 detail records) )

Sum

‘ Wednesday, June 28, 2000

Strategis & implementation Plans
have completed policy review.
Develop & admin agreements.
Providing assist through ASET.
Develop. Issue paper on Chines
mitten crab, ballast ater, glant
salvinia, Arundo, & outreach.

$36,803,064 $26,214,566 $10,696,771
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status
USGS
2000-G01 Dissolved Organic Carbon Release -  Environmental Water USGS Landscape $1,030,000 $0 - $0 - Approved by Secretary
Delta Wetlands Part 2 Quality '
Summary for 'Contracting Agency' = USGS (i detail record)
$1,030,000 $0 $0

: Sum
Summary for ‘State/Fed/Stake’ = (277 detail records)

Grand Total

Wednesday, June 28, 2000

$250,484,990 | L$193,384,596 } $79,066,H6J
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